

CONTENTS

- Introduction / v**
 - 1. Historical Background / v
 - 2. Importance of Understanding and Use / vi
 - 3. Philosophy Underlying EJCDC's Documents / vii
 - (a) Fairness and Objectivity / vii
 - (b) Professional License and Standard of Care / viii
 - (c) Contractual Undertakings / x
 - (d) Duties and Responsibilities of Engineers / x
 - (e) Control / xi
 - (f) Separate Functions of Engineer and Contractor / xi
 - (g) Cooperation / xii
 - (h) Similarity with AIA Documents / xii
 - (i) Use of an Attorney / xii
 - 4. Use of This Book / xiii
 - 5. Standard Form of Agreement between Owner and Engineer for Professional Services / 1
 - 1. Meeting of the Minds / 1
 - 2. Written Agreement Essential / 2
 - 3. Owner's Form / 2
 - 4. Describing the Project / 3
 - 5. Estimating Construction Cost / 4
 - 6. General Description of Basic Services / 6
 - 7. Basic Services / 7
 - (a) Exhibit A / 7
 - (b) Study and Report Phase / 7
 - (c) Preliminary Design Phase / 8
 - (d) Final Design Phase / 9
 - (e) Bidding and Negotiating Phase / 10
 - (f) Construction Phase / 11
 - (i) General Administration / 11
 - (1) Observation / 13
 - (2) Progress and Quality / 13
 - (3) To Enable Engineer / 13
 - (4) A Greater Degree of Confidence / 13
 - (5) Completed Work / 14
 - (6) Conform Generally / 14
 - (7) Integrity of Design Concept / 14
 - (8) No Supervision / 14
 - (9) No Means, Methods / 15
 - (ii) Site Visits / 11
 - (g) Operational Phase / 22
8. Additional Services / 22
 - (a) Advance Authorization Needed / 22
 - (i) Applications for Grants / 22
 - (ii) Measured Drawings / 23
 - (iii) Owner Requested Changes / 23
 - (iv) Alternate Designs / 23
 - (v) Independent Professional Associates / 24
 - (vi) Multi-Prime Contracts / 24
 - (vii) Problems During Bidding / 24
 - (viii) Subsurface Data / 25
 - (ix) Serving as a Witness / 25
 - (b) No Advance Authorization Needed / 25
 - (i) Redesign for Substitutes / 25
 - (ii) Too Many Contractor Claims / 25
9. Owner's Responsibilities / 25
 - (a) Owner's Representative / 26
 - (b) Project Requirements / 26
 - (c) Physical and Other Site Conditions / 26
 - (d) Surveys for Construction / 27
 - (e) Governmental Approvals / 27
 - (f) Other Trained Experts / 28
 - (g) Monitoring Compliance with Laws / 28
 - (h) Owner's Special On-Site Representative / 28
- (10) No Safety Precautions / 15
- (11) Comply with Laws / 15
- (12) No Guarantee / 15
- (13) No Responsibility for Contractor's Work / 15
- (14) Resident Project Representative / 15
- (15) General / 16
- (iii) Rejecting Work / 16
- (iv) Interpretations / 17
- (v) Shop Drawings / 18
- (vi) Substitutes / 18
- (vii) Inspections and Tests / 18
- (viii) Disputes / 19
- (ix) Payments to Contractor / 20
- (x) Maintenance Manuals / 21
- (xi) Substantial Completion / 21
- (xii) Limitations of Responsibility / 21

iv CONTENTS

- (i) Construction Coordinator / 28
 - (j) Owner Bears Costs / 29
 - 10. Period of Service / 29
 - (a) Orderly Progress / 29
 - (b) Timing of Design Services / 30
 - (c) Bidding Phase Services / 30
 - (d) Construction Phase Services / 30
 - (e) Fast-Tracking / 30
 - 11. Methods of Payment / 30
 - (a) General / 30
 - (b) Multi-Prime and Cost Plus / 31
 - (c) For Basic Services / 31
 - (d) Estimating Charges / 31
 - (e) Additional Services / 31
 - (f) Reimbursable Expenses / 32
 - (g) Progress Payments / 32
 - (h) Adjusting Compensation / 32
 - (i) Definitions / 32
 - 12. Construction Cost and Opinions of Cost / 32
 - (a) Definition of Construction Cost / 32
 - (b) Limit of Construction Cost / 33
 - (c) When Limit is Exceeded / 33
 - 13. General Considerations / 33
 - (a) Termination / 33
 - (b) Reuse of Documents / 33
 - (c) Professional Liability Insurance / 34
 - (d) What Law Governs / 35
 - (e) Successors and Assigns / 35
 - (f) Arbitration / 36
 - 14. Special Provisions / 37
 - (a) Supplemental Provisions / 37
 - (b) Agreement is Complete / 37
- 2. Standard Form of Agreement between Engineer and Associate Engineers for Professional Services / 38**
- General / 38
- 1. Project Description and This Part of Project / 38
 - 2. Guide Sheet / 39
 - (a) Single Prime Construction Contract / 39
 - (b) Services at Site / 39
 - (c) Professional Liability Insurance / 39
 - (d) Identifying Exhibits / 39
 - 3. Underlying Concepts / 40
 - (a) Independent Contractor / 40
 - (b) Coordination / 40
 - (c) Communications / 40
 - 4. Basic Services / 41
 - (a) Interpretations and Changes / 41
 - (b) Accepting Subcontractors and Suppliers / 42
 - (c) Accepting Substitutes / 42
 - (d) Less Than Full Services / 42
 - (e) Post-Construction Services / 42
 - 5. Additional Services / 43
 - (a) Advance Authorization Always Required / 43
 - (b) Resident Project Representative is Additional / 43
 - (c) Operational Phase Services / 43
- 6. Engineer's Responsibilities / 43
 - (a) Obligation to Consult / 43
 - (b) Identity of Other Professional / 43
 - (c) Complete Set of Documents / 43
 - 7. Period of Service / 44
 - 8. Method of Payment / 44
 - 9. Construction Cost and Opinions of Costs / 45
 - (a) Construction Cost for This Part of Project / 46
 - (b) Redesigning / 46
 - (c) Cost Limit for Project / 46
 - 10. General Considerations / 46
- 3. Construction Related Documents / 47**
- 1. General / 47
 - 2. Locator Guide / 47
- 4. Owner-Contractor—Stipulated Price and Cost-Plus / 50**
- 1. General / 50
 - 2. Defined Terms / 50
 - 3. Materials and Equipment / 50
 - 4. Effective Date of the Agreement / 51
 - 5. Work / 51
 - 6. Engineer as Owner's Representative / 52
 - 7. Contract Time / 52
 - 8. Timely Performance / 52
 - 9. Contract Price / 53
 - (a) Definition / 53
 - (b) Cost of the Work / 53
 - (c) Records of Costs / 54
 - (d) Contractor's Fee / 54
 - (e) Guaranteed Maximum Price / 54
 - 10. Payment Procedures / 55
 - 11. Contractor's Representations / 55
 - 12. Listing of Contract Documents / 56
 - 13. Assignments / 57
- 5. Standard General Conditions of the Construction Contract / 58**
- 1. General / 58
 - 2. Defined Terms / 58
 - (a) Addenda / 59
 - (b) Agreement / 59
 - (c) Application for Payment / 59
 - (d) Change Orders and Work Directive Changes / 60
 - (e) Contract Documents / 61
 - (f) Contract Price / 61
 - (g) Contract Time / 61
 - (h) Defective / 62
 - (i) Drawings / 62
 - (j) Effective Date of the Agreement / 62
 - (k) Field Order / 62
 - (l) Notice of Award / 63
 - (m) Notice to Proceed / 63
 - (n) Project / 63

- (o) Resident Project Representative / 63
- (p) Shop Drawings / 64
- (q) Subcontractor / 64
- (r) Substantial Completion / 64
- (s) Supplier / 65
- (t) Underground Facilities / 65
- (u) Unit Price Work / 65
- (v) Work / 65
- (w) Work Directive Change / 65
- (x) Written Amendment / 65
- 3. Preliminary Matters / 66
 - (a) Delivery of Bonds / 66
 - (b) Commencement of Contract Time: Notice to Proceed / 66
 - (c) Starting the Work / 66
 - (d) Examination of Contract Documents / 66
 - (e) Schedules / 67
 - (i) Progress / 67
 - (ii) Shop Drawings / 67
 - (iii) Values / 67
- 4. Intent, Amendment, and Reuse of Contract Documents / 68
 - (a) Intent / 68
 - (b) Order of Preference / 68
 - (c) Reference Standards / 68
 - (d) Controlling Law / 70
 - (e) Report of Inconsistencies in Documents / 70
 - (f) Amending and Supplementing Contract Documents / 70
 - (g) Reuse of Documents / 71
- 5. Availability of Lands; Physical Conditions; Reference Points / 71
 - (a) Availability of Lands / 71
 - (b) Subsurface and Latent Physical Conditions / 72
 - (c) Reference Points / 74
- 6. Bonds and Insurance / 74
 - (a) Performance and Payment Bonds / 74
 - (b) Liability and Property Insurance In General / 75
 - (i) Liability and Property Insurance Carried by Separate Parties / 75
 - (ii) Advice of Insurance Counsellor / 75
 - (iii) Acceptance of Coverage / 75
 - (c) Contractor's Liability Insurance / 76
 - (d) Owner's Liability Insurance / 76
 - (e) Property Insurance / 76
 - (i) All Risk Coverage / 76
 - (ii) Waivers / 76
 - (iii) Deductibles / 76
 - (iv) Partial Utilization / 77
- 7. Contractor's Responsibilities / 77
 - (a) Supervision / 77
 - (b) Following Instructions Concerning Construction / 77
 - (c) Labor, Materials, and Equipment / 78
 - (d) Progress Schedule / 78
- (e) Substitute or "Or-Equal" Items / 78
 - (i) General / 78
 - (ii) Procedure / 78
 - (iii) Specifying Construction Methods / 79
 - (iv) Change Order or Shop Drawing / 79
 - (v) Engineer Sole Judge / 79
 - (vi) Compensation for Engineer / 80
 - (vii) Substitutes during Bidding / 80
- (f) Subcontractors, Suppliers, and Others / 80
 - (i) Definition / 80
 - (ii) General Discussion / 80
 - (1) Prequalification / 80
 - (2) Listing Required / 80
 - (3) Identity Submitted / 81
 - (4) Engineer's Duty to Speak / 81
 - (5) Consequences of Rejection / 81
 - (6) After Effective Date / 81
 - (7) Subcontractors Bound to Owner / 81
 - (8) Cost-Plus Work / 81
 - (9) Waivers / 81
 - (10) No Contractor with Subcontractors and Suppliers / 81
- (g) Permits, etc. / 82
- (h) Compliance with Laws / 82
- (i) Taxes / 83
- (j) Use of Premises / 83
- (k) Record Documents / 83
- (l) Safety / 83
 - (i) General / 83
 - (ii) No Duty to Employees / 84
 - (iii) Stopping the Work / 85
 - (iv) Compliance with Laws and Regulations / 85
 - (v) Miscellaneous / 85
- (m) Emergencies / 85
- (n) Shop Drawings / 86
 - (i) General / 86
 - (ii) They are Useful / 86
 - (iii) Schedule / 86
 - (iv) Professional Review of What is Delegated / 86
 - (v) Take It Seriously / 87
 - (vi) Limited Purpose of Approval / 87
 - (vii) Not a Contract Document / 87
 - (viii) Design Concept / 87
 - (ix) Variations in Submittals / 88
 - (x) Stamps / 88
- (o) Continuing the Work / 88
- (p) Indemnification / 88
- 8. Multi-Prime Contracts / 89
 - (a) General / 89
 - (b) Advance Notice of Others Working at Site / 89

- (c) Covenant to Cooperate for Benefit of Other Contractors / 90
 - (d) Construction Coordinator / 90
 - (e) Provisions in Owner-Engineer Agreement / 90
 - 9. Owner's Responsibilities / 91
 - 10. Engineer's Status / 91
 - (a) General / 91
 - (b) Visits to the Site / 91
 - (c) Interpretations and Clarifications / 92
 - (d) Field Orders / 92
 - (e) Rejecting Defective Work / 92
 - (f) Unit Price Determinations / 93
 - (g) Decisions on Disputes / 93
 - (h) Limitations on Engineer's Responsibilities / 94
 - (i) General / 94
 - (ii) Dangerous Language in Specifications / 95
 - (iii) Sureties / 95
 - 11. Changes in the Work, Price, and Time / 96
 - (a) General / 96
 - (b) The Change Order and the Work Directive Change / 96
 - (c) Work in Emergencies / 96
 - (d) Procedural Matters / 97
 - (e) Value of Change Order Work / 97
 - (f) Cash Allowances / 97
 - (g) Unit Price Work / 97
 - (h) Acts of God / 98
 - 12. Warranties and Guarantees / 98
 - 13. Quality of Work / 100
 - (a) Quality Called for by Contract Documents from the Owner's Point of View / 100
 - (b) Tests and Inspections / 100
 - (c) When the Work is Defective / 101
 - (i) Reject / 101
 - (ii) Correct, Move, and Replace / 101
 - (iii) Accept / 101
 - (iv) Stop the Work / 101
 - (v) Owner Does Work / 101
 - (vi) Remove Contractor from Job / 102
 - (vii) Waiver and Correction Period / 102
 - 14. Payments to the Contractor / 102
 - (a) General / 102
 - (b) Schedule of Values / 102
 - (c) Submission and Review of Application for Progress Payments / 103
 - (i) General / 103
 - (ii) Procedures / 103
 - (iii) Refusal of Payment / 103
 - (d) Substantial Completion / 104
 - (i) General / 104
 - (ii) Effect of Substantial Completion / 104
 - (iii) Procedure / 104
 - (iv) "Punch" List / 104
 - (v) Exclusive use of Site / 105
 - (vi) Partial Utilization / 105
 - (f) Final Payment / 106
 - (i) Two Dates—Substantial and Final Completion / 106
 - (ii) Procedure and Conditions Precedent / 106
 - (iii) Surety / 106
 - (iv) Notice of Acceptance / 106
 - (v) Post-Construction Services / 107
 - (vi) Special Remedy for Contractor / 107
 - (vii) Contractor's Obligation is Absolute / 107
 - 15. Suspension and Termination / 107
 - (a) Suspension / 107
 - (b) Termination by Owner / 107
 - (i) Customary Defaults / 107
 - (ii) Termination without Cause / 108
 - (c) Termination by the Contractor / 108
 - 16. Arbitration / 109
 - 17. Miscellaneous / 110
- 6. Additional Comments re Supplementary Conditions / 111**
- 1. General / 111
 - 2. Schedule of Events / 111
 - 3. Subsurface Data / 111
 - 4. Insurance / 111
 - 5. Subcontractors and Suppliers / 111
 - 6. Multi-Prime Contracts / 112
 - 7. Unit Price Work / 112
 - 8. Special Guarantees / 112
 - 9. Conditions Precedent to Substantial Completion / 112
 - 10. Additional Matters / 112
- 7. Additional Comments Concerning Instructions / 113**
- 1. Introduction to New Form / 113
 - 2. Definitions / 113
 - 3. Qualification of Bidders / 113
 - 4. Examination of Work Conditions and Site by Bidder / 113
 - 5. Issuing Addenda / 114
 - 6. Substitutes / 114
 - 7. Subcontractor and Suppliers / 114
 - 8. Form of Bid / 114
 - 9. Withdrawal of Bid / 114
 - 10. Bidding Procedure / 115
 - 11. Award / 115
 - 12. Supplementary Instructions / 115
- Footnotes / 117**
- Appendices / 121**
- Subject Index / 313**
- Cross Reference Index / 318**