

## CONTENTS

	Page
Preface	iii
Contributors	vii
1. Hazardous Waste Cost control management	1
2. Environmental Regulations Impacts and Agency Negotiations	13
3. Innovative Claims and Disputes Avoidance	27
4. Assessment and Remedial Cost / schedule Baseline Development	57
5. Estimating the Remediation of Hazardous Waste Sites	71
6. Cost Drivers for Hazardous Waste Projects	107
7. Contingency Estimating for Environmental Projects	139
8. Decisions in the Marketplace	157
Appendix A : Acronyms and Abbreviations	241
Appendix B : Glossary	253
Appendix C : Regulatory Agency References	261
Index	267