

CONTENTS

1. Introduction, ralph landau	1
2. Process development and commercialization,	6
3. Process evaluation	27
4. Process licensing,	58
5. Selection of contractor scope and contract types,	66
6. Plant location and site considerations,	83
7. Process design,	99
8. Project engineering and management,	141
9. Engineering and purchasing	177
10. Field construction	211
11. Cost control and estimation	239
12. plant start – up	270
13. Successful operation – improvements and application to future designs	290
14. Index	319